

Detailed report

11/05/2026 - 17/05/2026

Total: 18:04:08



Date	Description	Duration	User
15/05/2026	conversion upload error handling ONYX	01:19:16 15:30:00 - 16:49:16	artyom.maxim
15/05/2026	conversion upload error handling ONYX	02:09:39 10:46:51 - 12:56:30	artyom.maxim
14/05/2026	refactoring conversion page ONYX	03:33:42 11:19:15 - 14:52:57	artyom.maxim
13/05/2026	csv export ONYX	00:56:42 20:53:21 - 21:50:03	artyom.maxim
13/05/2026	generating architecture refactoring proposal ONYX	06:30:57 14:12:20 - 20:43:17	artyom.maxim
11/05/2026	deploy specification repo, dev reporting system, investigate issue regarding click lookback window ONYX	03:33:52 11:18:28 - 14:52:20	artyom.maxim